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Workflow planning

by Paul Kohlmann

I’'ve covered basic toolbox supplies, the vocabulary
that modelers use, and a bit about reading plans. I've
received great suggestions from Model Aviation readers
along the way, and one of these ideas resonated with me.
Bern Heimos suggested that what many builders need is

information about workflow planning.

Workflow planning is simply a way to outline how a
project will unfold. When done thoroughly, the planner
can identify materials, skills, and equipment needed for
the project. Stopping a project in midstream for lack of
critical parts can be frustrating. And learning a new skill

I n previous installments of the “MA Construction Series,”

Photos by the author

Workflow planning makes any project more manageable. NASA uses this
process and it will work for you, too.

might be more beneficial if done ahead of a critical need
rather than in the heat of the moment.

A schedule and budget can be created through
workflow planning. This might sound as though we
are turning our hobby into work, but that isn’t the
intent. Mapping out the cost in time and money before
engaging a project can mean the difference between a
project that flies and one that lies shamefully dormant
after the interest and investment have run out.

There are a number of ways to approach workflow
planning. Here is one simple method broken into three
key steps:

Project Goals

Defining the project’s goals answers the “whats, whys,
and hows” of the project. What should this model do—ly
Aerobatics or compete in Scale events? How big should it be?
What flying conditions is it meant for? How many hours and
dollars will be needed?

[ often bounce back and forth between options during this
part of the process, but when my mind is set, it’s easier to see
the job through to completion when I feel that I've made the
right choice.

Project Requirements

Thinking the project through brings up the next set of
questions. What critical parts and materials are needed? Does
your local hobby shop stock the needed items? If not, can you
order them or do you need to do so online? Do you have all of
the tools that you need? Will you need to learn a new skill?

Satisfying these requirements before they are needed keeps
the project from stalling.

Project Breakdown

This last phase is where the real planning begins. Imagine
how the project will proceed from start to finish. Start from
a high level and then add details as you go. Incorporate any
instructions that are on the plans.

The purpose of the project breakdown is threefold. First,
separate the project into manageable pieces. Building a flying
model can be a challenge, but building a wing is not. Treating
the build as a collection of subprojects makes it much easier to
control.
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The workflow plan is simply an outline of the steps required to complete
the project.

Second, keep an eye out for dependencies. Will it be easier
to set up the aileron controls before the wings are joined?
Putting the subprojects in order prevents rework.

Third, the breakdown is useful for time management. When
I only have a few minutes to spare on my way out the door
to work, I find a 5-minute job and knock it out. I focus more
heavily on the big things when I have larger windows of time.

Now let’s put workflow planning to the test. The project
that I am working on is a Miles M.20 of my own design.

Miles M.20 Project Goals

A wingspan of 45 inches is the maximum that my trunk
will hold. Stick-and-tissue construction is my preferred style
because of its classic look and light weight. This combination
of size and construction ensures that the project’s cost will be
modest. Plus, this is a good size for detailing and flying. My
plan was to create a new design and scratch-build it.

With regard to subject matter, I love warbirds and something
sporty and aerobatic was in order. I also love servoless retracts,
but sometimes
retracts are a hassle.
I fly from softball
fields a lot, and
retracts don’t hold
up on the dirt.
Vetoing the retracts
can be a problem,
because models
with inappropriate
fixed gear look
goofy to me, and
making too many
belly landings
makes me a sloppy
pilot.

So, my project
goal was to find a
fixed-gear aircraft

with the looks of
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a real fighter, with roughly a 45-inch wingspan. Luckily, there
was a photo in my “someday” folder of just such an aircraft.
The original Miles M.20 was a British fighter prototype
produced while the Battle of Britain raged. The design’s intent
was to create a simple aircraft that could shore up Spitfire and
Hurricane losses without competing for factory resources.
Built almost entirely of wood, with fixed gear and no
hydraulic system, the little M.20 went from drawing board
to maiden flight in a blistering 65 days (my M.20 has taken
significantly longer).
Looking slightly like a Tempest with Wellies (rubber
boots) on, the M.20 performed somewhere between the
Spitfire and the Hurricane, but with greater capacity for
fuel and armament. Despite the Miles team’s impressive
accomplishments, the need for the M.20 passed and the
project was scrapped.

M.20 Project Requirements

Manzano Laser Works cut a short kit for me. There is
enough wood in the kit for the stringers and bowed outlines
for the tail. The wing’s leading edge requires !/4-inch soft balsa,
and a sheet of !/3,-inch balsa is needed for the tail. A 1-inch
and two 3-inch wheels are needed, as well as two or three
yards of covering.

For running gear, [ have a 1,000 Kv 480 motor, ESC, and

The Miles M.20 oozes
with character.

Well-planned projects are less
likely to encounter delays.




servos recovered from a deceased airframe. That will turn a nice-
looking 11-inch, three-blade propeller.

One challenge is the distinctively shaped spinner. My ParkZone
Bf 109 is close. I'd better order another from my hobby shop.

As for skills, I'll need to laminate outlines, solder, and cover—

nothing too exotic on this project.

M.20 Project Breakdown

The following partial outline shows my approach to this project.
Of course, this is only one of many ways to handle it.

I. Prepare

a. Locate motor, ESC, servos,
covering, '/3; balsa

b. Pick up hinges, wheels,
propeller

c. Order spinner, short kit

I1. Tail

a. Laminate outlines

1. Make up forms

® Trace tail outlines on paper

* Spray mount to foam board

e Cut on scroll saw

2. Soak wood

e Cut balsa strips

e Fill tub with water/
ammonia

® Soak 24 hours

3. Laminate and cure

b. Build frameworks over
plans

c. Sheet fin and horizontal
stabilizer

III. Fuselage

a. Build left side over plans

b. Build right side

® Mount battery tray, wing
bolt pad, and wing pin pad

® Install formers then side
keel

¢. Build hatch

e [nstall formers, leaving a
gap between hatch former and
fuselage former

e Slide hatch rails into place
(this order is important!)

d. Install stringers (skip a
couple on one side until the
controls are rigged)

IV. Wing

V. Control surfaces

VL. Electronics

VII. Covering

VIIL Paint/graphics/detailing

You can see that this is a simple exercise that can be done on a
notepad or in Excel. In only a couple of minutes, a few conflicts
have been identified. For instance, closing up the fuselage with
stringers will complicate installing the controls later. With a little
more time, the entire build can be outlined.

Conclusion

I often hear stories from other builders about stalled projects.
[ suspect that workflow planning could have kept many of them

moving to the finish line.

From here, this series will take a slight turn. During the next
four articles, I'll tackle the construction of the M.20. I'll focus
on particular techniques rather than the normal step-by-step
instructions. These techniques will apply to any balsa build. &=

SOURCES:

Manzano Laser Works
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Graphic Clipboard Icon made by Freepik from www.flaticon.com.
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